Engorged Wicket Pandoras

Dec 13, 2017

http://

EWP

Project manager	
Project dates	Aug 31, 2017 - Dec 15, 2017
Completion	0%
Tasks	48
Resources	0

Tasks

Name	Begin date	End date	Group Member
Software Engineering Tools	8/31/17	12/5/17	Group
GIT	8/31/17	9/21/17	Group
Courtney - 2 hours *Jeff - 1 hour* *Josh - 1 hour* *Wyatt - 2 hours*			
ATOM	9/7/17	9/21/17	Group
Courtney - 1 hour *Jeff - 2 hours* *Josh - 1 hour* *Wyatt - 2 hours*			
Gantt Chart	9/21/17	9/26/17	Group
Courtney - 1 hour *Jeff - 1 hour* *Josh - 1 hour* *Wyatt - 1 hour*			
Sprint 1	10/7/17	10/19/17	Group
Jeff - 3 hours *Josh - 5 hours* *Wyatt - 3 hours* *Courtney 3 hours*			
MVC Presentation	10/7/17	10/18/17	Courtney
Courtney - 2 hours			
Code Layout/ Design	10/14/17	10/16/17	Jeff
Login/ Home Screens	10/14/17	10/16/17	Jeff
Formatting	10/17/17	10/19/17	Wyatt
Account Class	10/17/17	10/19/17	Josh (Courtney)
Courtney - 1 hours			
Sprint 2	10/24/17	11/2/17	Group
MVC Presentation	10/24/17	11/2/17	Jeff
1/2 hour			
Mac Graphic Config	10/26/17	10/26/17	Courtney&Jeff
Courtney - 1 hour			
Withdrawal&Deposit	10/31/17	10/31/17	Courtney
Courtney - 3 hours			
Transactions/W/D	10/31/17	11/2/17	Wyatt

Tasks

Name	Begin date	End date	Group Member
Design formatting *1.5 hours*	10/28/17	10/31/17	Jeff
Save file stuff *Josh 4 hours*	10/28/17	10/28/17	Josh
Sprint 3	11/7/17	11/14/17	
Fixed password -> dots *Jeff - 1.5 hours*	11/7/17	11/9/17	Jeff
Fee Codes *1.5 hours*	11/13/17	11/13/17	Courtney
Added a main account *Josh - 1 hour*	11/7/17	11/9/17	Josh
Added DropDown	11/12/17	11/12/17	Wyatt
Organized Code	11/12/17	11/13/17	Wyatt
CheckBox works(no fees)	11/12/17	11/12/17	Wyatt
EWP Logo *2 hours*	11/7/17	11/13/17	Courntey
PowerPoint	11/13/17	11/13/17	Courtney
Aesthetic tampering *Jeff - 1 hour*	11/13/17	11/13/17	Jeff
Quick Fixes *A few changes the morning of to get ready for the review. Powerpoint fixes and a few quick fixes to the panel.* *Jeff - 1 hr*	11/14/17	11/14/17	Jeff
Sprint 4	11/17/17	11/28/17	
Auto date transactions. *1 hour*	11/17/17	11/23/17	Josh
Can't name account same as one that has been made alread *1 hour*	11/23/17	11/28/17	Josh
Jar stuff *30 minutes*	11/27/17	11/27/17	Josh

Tasks

Name	Begin date	End date	Group Member
Added fees for cc/check *Jeff - 1 hour*	11/27/17	11/27/17	Jeff
Dropdown list for accounts *Jeff 2 hours*	11/25/17	11/27/17	Jeff
DropDownLists/Visuals *2 Hours for lists, 1 at most for visual changes.*	11/27/17	11/27/17	Wyatt
ppt *30 minutes*	11/27/17	11/27/17	Jeff
TransactionHistory *7 hours* *-->merge conflicts need to be worked out, not seen in sprint 4*	11/21/17	11/28/17	Courtney
Sprint 5	11/30/17	12/5/17	
TransactionHistory *2 hrs*	11/30/17	12/2/17	Courtney
DeleteTransaction *2 hrs*	12/3/17	12/3/17	Courtney
Add a new code and save it to text file *2.5 hours*	11/30/17	12/5/17	Josh
Usability Tests *Jeff - 1 hour*	11/30/17	12/4/17	Jeff
PPT *Jeff - 1 hour*	12/5/17	12/5/17	Jeff
System Document *Jeff - 1 hour*	12/3/17	12/3/17	Jeff
Minor Changes *2 hours*	12/2/17	12/3/17	Wyatt
Release	12/5/17	12/14/17	
Benefits Calculator *3 hours*	12/5/17	12/14/17	Josh
System Document/backlog/gantt *Jeff - 2 hours*	12/10/17	12/10/17	Jeff

Gantt Chart



Name	Begin date	End date	Group Member
Software Engineering Tools	8/31/17	12/5/17	Group
GIT	8/31/17	9/21/17	Group
ATOM	9/7/17	9/21/17	Group
Gantt Chart	9/21/17	9/26/17	Group
Sprint 1	10/7/17	10/19/17	Group
MVC Presentation	10/7/17	10/18/17	Courtney
Code Layout/ Design	10/14/17	10/16/17	Jeff
Login/ Home Screens	10/14/17	10/16/17	Jeff
Formatting	10/17/17	10/19/17	Wyatt
Account Class	10/17/17	10/19/17	Josh (Courtney)
Sprint 2	10/24/17	11/2/17	Group
MVC Presentation	10/24/17	11/2/17	Jeff
Mac Graphic Config	10/26/17	10/26/17	Courtney&Jeff
Withdrawal&Deposit	10/31/17	10/31/17	Courtney
Transactions/W/D	10/31/17	11/2/17	Wyatt
Design formatting	10/28/17	10/31/17	Jeff
Save file stuff	10/28/17	10/28/17	Josh
Sprint 3	11/7/17	11/14/17	
Fixed password -> dots	11/7/17	11/9/17	Jeff
Fee Codes	11/13/17	11/13/17	Courtney
Added a main account	11/7/17	11/9/17	Josh
Added DropDown	11/12/17	11/12/17	Wyatt
Organized Code	11/12/17	11/13/17	Wyatt
CheckBox works(no fees)	11/12/17	11/12/17	Wyatt
EWP Logo	11/7/17	11/13/17	Courntey
PowerPoint	11/13/17	11/13/17	Courtney
Aesthetic tampering	11/13/17	11/13/17	Jeff
Quick Fixes	11/14/17	11/14/17	Jeff
Sprint 4	11/17/17	11/28/17	
Auto date transactions.	11/17/17	11/23/17	Josh
Can't name account sa...	11/23/17	11/28/17	Josh
Jar stuff	11/27/17	11/27/17	Josh
Added fees for cc/check	11/27/17	11/27/17	Jeff
Dropdown list for acco...	11/25/17	11/27/17	Jeff
DropDownLists/Visuals	11/27/17	11/27/17	Wyatt
ppt	11/27/17	11/27/17	Jeff
TransactionHistory	11/21/17	11/28/17	Courtney
Sprint 5	11/30/17	12/5/17	
TransactionHistory	11/30/17	12/2/17	Courtney
DeleteTransaction	12/3/17	12/3/17	Courtney
Add a new code and s...	11/30/17	12/5/17	Josh
Usability Tests	11/30/17	12/4/17	Jeff
PPT	12/5/17	12/5/17	Jeff
System Document	12/3/17	12/3/17	Jeff
Minor Changes	12/2/17	12/3/17	Wyatt
Release	12/5/17	12/14/17	
Benefits Calculator	12/5/17	12/14/17	Josh
System Document/backlog...	12/10/17	12/10/17	Jeff

Resources Chart